Contract No. NL/2017/03
Contract Title : Tung Chung New Town Extension - Reclamation and Advance Works - Site preparation work Reclamation work under water - Reclamation work above water - Construction works except reclamation

Working Programme for Marine Works (Reclamation and Seawall Construction)

2018 2019 2020 2021 2022 2023

Activity
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Site Preparation Works (GI investigation and other

DCM Construction

Preparation for Trial Embankment

DCM Trial Embedment

DCM Works

Seawall Construction

Drainage works

Box Culvert Construction

Interim Channel Construction

Reclamation Works

Phase 1

Top of Sand Blanket to Sea Water Level

Fill from Sea Water Level to Formation Level

Backfill to Surcharge Level

Surcharge Removal

Phase 2

Top of Sand Blanket to Sea Water Level

Fill from Sea Water Level to Formation Level

Backfill to Surcharge Level

Surcharge Removal

Phase 3

Top of Sand Blanket to Sea Water Level

Fill from Sea Water Level to Formation Level

Backfill to Surcharge Level

Surcharge Removal

Phase 4

Top of Sand Blanket to Sea Water Level

Fill from Sea Water Level to Formation Level

Backfill to Surcharge Level

Surcharge Removal

Breakwater Construction

Construction of Access Road






